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EM SSAB, Stakeholder, & Regulator 

Involvement In EM Budget Process

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Issuance of 
preliminary EM 

guidance to sites to 
engage the SSABs, 
stakeholders and 

regulators

Schedule 
meetings 
with EM 

SSAB 
stakeholders 

and 
regulators

EM SSAB, 
stakeholders and 
regulators submit 

advice to sites

Sites submit 
budget request to 

EM HQ, along 
with EM SSAB, 

stakeholder and 
regulator advice 

and the sites’ 
recommended 

course of action

EM BUDGET 
REQUEST 
BECOMES 

EMBARGOED

EM prepares budget 
submission to CFO

CFO/EM 
prepares 
budget 

submission to 
OMB

EM budget deliberations between the sites, DOE management, CFO and the
Office of Management and Budget

Within 30 days of 
appropriation, 
field sites brief 

EM SSAB, 
stakeholders and 

regulators

Within 30 days 
of Budget 

Rollout, field 
sites provide 

briefing to EM 
SSAB, 

stakeholders 
and regulators

1st

Monday 
in Feb, 

DOE 
submits 

President 
budget 

to 
Congress 
(Budget 
Rollout)

Issuance of official 
EM guidance to field 

sites
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Guiding Principles for Project Prioritization

Eliminate significant health and environmental threats

Ensure worker safety

Achieve requirements of RODs and FFA

Maintain DOE’s national security mission

Maintain DOE’s science mission

Coordinate with existing project commitments

Maintain positive local and state economies and job opportunities

Minimize off-site contamination

Complete existing projects with high base operating costs 

Maximize reindustrialization and land reuse possibilities
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Dynamic Planning Model (DPM)

• Software tool developed by DOE to assist in budget planning

• Contains comprehensive database on cost and schedule 

estimates for all Oak Ridge-Environmental Management 

activities

• Software enables evaluation of alternative project sequences 

and funding profiles

• Software recognizes “successor/predecessor” relationships 

and mortgage costs

• Allows estimation of total cost and schedule for alternative 

sequencing and funding scenarios
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• Existing Integrated Facility Disposition Project assuming $450M 

per year

• Scenario Evaluating Sequencing and Scheduling Proposed by 

EPA/TDEC 

• Unconstrained Budget Scenario

• 2035 Completion Scenario  

• Molten Salt Reactor Facility Work Completed “just in time” to meet 

Waste Isolation Pilot Plant closure requirements 

• ORNL and Y-12 Cleanup before ETTP 

• Accelerate Y-12 

EM Budget & Prioritization Scenarios
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Path Forward

• Solicitation of prioritization input from EPA and TDEC “core 

team” representatives

• Complete Dynamic Planning Model runs - evaluate alternative 

sequencing strategies

• Receive/evaluate FY 12 President’s budget

• Conduct public workshop on budget development

• Receive recommendation from ORSSAB on FY 13 budget

• Submit FY 13 budget request to DOE-HQ


